

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

SPS Nellore District – PMGSY Phase VI – Package No.AP VI 1414 – “Providing BT surface to the road from NPS road to Chaganam (via) Jogipalli, Jaflapuram & C.Rajupalempalem” – Revised administrative sanction along with price escalation - Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1841

Dated:10-12-2009  
Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
- 3.From the Engineer-in-Chief, P.R., PMGSY, Hyderabad Ir No.DEE.IV/PMGSY-Ph-VI/Chaganam/07, dt.6.10.2009.

&&&

**ORDER:-**

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for Rs. 243.62 lakhs in the Package No.AP-VI-1414 for the “Providing BT surface to the road from NPS road to Chaganam (via) Jogipalli, Jaflapuram & C.Rajupalempalem” in SPS Nellore District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the reference 3<sup>rd</sup> read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad requested for according Revised administrative sanction for Rs.223.83 lakhs as against the original administrative sanction of Rs.243.62 lakhs for the work “Providing BT surface to the road from NPS road to Chaganam (via) Jogipalli, Jaflapuram & C.Rajupalempalem” in SPS Nellore District under PMGSY Phase VI in Package No.AP VI 1414 due to price escalation of Rs.11,73,356/- and also permission for utilization of savings of Rs.31.53 lakhs for any other works in the same district.

4. Government after careful consideration of the proposal hereby accord Revised administrative sanction for Rs.223.83 lakhs as against the original administrative sanction of Rs.243.62 lakhs for the work “Providing BT surface to the road from NPS road to Chaganam (via) Jogipalli, Jaflapuram & C.Rajupalempalem” in SPS Nellore District under PMGSY Phase VI in Package No.AP VI 1414 due to price escalation of Rs.11,73,356/- and also permission for utilization of savings of Rs.31.53 lakhs for any other works in the same district. The additionally i.e. price escalation amount has to be met from the voted budget under AP Rural Development Fund as stated in the Memo. 2<sup>nd</sup> read above. The amount chargeable is as follows:

Original Administrative Sanction	Rs.243.62 lakhs
----------------------------------	-----------------

**Now RAS required as follows:**

a) Amount chargeable from PMGSY Phase VII	Rs.212.094 lakhs
---	------------------

::2::

b) Amount chargeable from State Govt. share Towards price escalation	Rs. 11.734 lakhs -----
Total RAS required (a+b)	Rs.223.83 lakhs =====

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, Panchayat Raj, SPS Nellore District.  
The DTO, SPS Nellore District.  
The Accountant General, AP., Hyderabad.  
Copy to:  
P.S. to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,  
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER